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AF to update GRIC on LF004

LFO04

Communication occurred with GRIC Nov./Dec. 2016.
Further work on the property transfer mechanism will
occur when AF is closer to FOST initiation.

117

Keep ADEQ up to date on stakeholder
communication

AF

PFOA/PFOS sampling was coordinated with landowners.
Continuing to provide airport environmental coordinator
updates on ST012 and FT002. Held call with ASU real
estate June 2018 to discuss Old Pecos Road and transfer
of water tower site. Will communicate with ASU when
scheduling ST35 system and well decommissioning. ASU
inquired about potential community garden location. AF
responded there are no AF sites in the area.

124

Reach out to RAB members on participation

AF

AF PA working on formatting 2018 newsletter. Regulatory
review to follow. RAB meeting to be scheduled for
October 2018.

139

Issue annual basewide groundwater contour
update (based on sites where contour data is
available) using November results

AMEC

Active
GW sites

Spring 2018 update issued with Fall 2017 data May 2018.
Next update will be Spring 2019.

172

Evaluate possible SVI impacts at the Army
Reserve Building

AF/AMEC

ST012

Design drawings show poly liner. Wood also
communicating with Army on injection plans at ST012.
Received drawing from Army confirming design. Details
are limited. Path forward to be developed.

178

FT002 RACR and property transfer

Team

FT002
and PFAS

Requesting AF approval to keep the DEUR in place. After
AF approval, RTC and final report to be issued. ESD
needed for OU3 ROD to add land use controls to the
remedy.

180

Develop contingency plan for STO12 perimeter
wells.

AF/ Wood

ST012

Process is outlined in ST012 decision matrix. Any
detections and the resulting specific response will be
communicated to the BCT. AF team currently working
with AF contracting on path forward for additional wells.

181

Finalize ST35 well abandonment plans.

AF/Wood/
ADEQ

ST35

Discussions ongoing.

182

Provide explanation of recent

frequency approach at ST12

sampling

AF/Wood

ST12

Email sent 7/30/018 explaining recent well sampling
frequency based on informal dispute settlement, issuance
of Pilot Study Implementation Work Plan re-baseline
sampling. Additional sampling occurred Jul/August 2018.
Next event Nov. 2018.
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